
Update 2013 Production and Coordination Schedule 

 

*Draft materials will be the focus of September 2012 Plenary.  These are 

the only chapters that will be provided in hardcopy at the Plenary. 

 

Volume Chapter/Component Initial Text 
Due to 

Authors 

AC Draft 
Released** 

Public Review 
Draft Released 

1 

Introduction 5/1 

Plenary 
(9/12 – 9/30) 

Anticipated 
Release:  

April 2013 
 

(period for review 
will meet or 

exceed statutory 
requirements) 

Policy* 7/30 

Companion Plans 4/15 

CA Water Today 5/15 

Uncertainty 6/15 

Data and Tools 7/30 

Implementation 
Plan* 

7/30 

Finance Plan* 7/30 

2 
Regional 
Reports 

Staggering will 
occur, but is largely 
unforeseeable 

6/1 7/16 – 8/30 

3 
RMS 

1/2 will come in 
earlier, 1/3 on time 
and 3-4 RMSs might 
not be ready by 5/15 

4/15 6/1 – 7/21 

Highlights 
Tex/content 

submission will be 
staggered  

9/1 
December 

2012 


